







Design-Build Project Delivery

- Preliminary Plans and Performance Criteria
- Identify Mandatory Features and Characteristics
 - Commitments to Public
 - Commitments to Stakeholders
 - Compliance with Environmental Approvals
- Establish Contract Terms and Conditions
- Select Firm to
 - Complete Design
 - Construct Improvements



Current Status

- ✓ REOI Complete
- ✓ Shortlist of Qualified Firms
- ✓ RFP Complete
- ⊖ FHWA and SHA Approval



Next Steps

- Release RFP to Shortlisted Firms
- Firms Prepare Technical and Price Proposals
- Evaluate Technical Proposals
- Open Price Envelope
- Award on Best Value Basis



Spring 2015 Notice to Proceed



Schedule Impacts

- Approval of County Procurement Procedures
- Authorization to Expend Federal Funds
- Better Understanding of Utility Relocation



